Source: CMM Section A
HANFORD SITE
TOTAL ALL HANFORD PROJECTS FEBRUARY 1998
PERFORMANCE REPORT
MILESTONE ACHIEVEMENT
FISCAL YEAR-TO-DATE REMAINING SCHEDULED
Completed
Completed Completed Forecast |Forecast On| Forecast | TOTAL
MILESTONE TYPE On Overdue
Early Schedule Late Early Schedule Late FY 1998
Enforceable Agreement 25 3 0 2 0 49 7 86
DOE-HQ 2 1 0 2 0 25 2 32
FO 14 7 5 5 2 88 4 125
RL 29 9 2 7 0 154 11 212
Total Project 70 20 7 16 2 316 24 455
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